
CIC #: 99EPA SUPERFUND 

Billed Date: 02-Oct-2012 

Customer Order Number DW96957718 

RARITAN BAY SLAG 

EPA 633 

P.O. Voucher No. BU. Voucher No. 

Page 1 of 1 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 
328687 B2796 

Bill No. 

27060354 

Part ia l* 36 
Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

68 68X 8145.0000 2009 00 0000 00000000000 00000 

Paid By Check No. 

20-Sep-2012 Thru 02-Oct-2012 

Accounts Of 

Facility: Raritan Bay Slag 
A/C#: DW96957718-01-1 
RPM: Tanya Mitchell 
Date: 10/18/12 

Collection Vou. No. 

$236.58 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 
96 NA X 3122.0000 G5 08 2416 868 012718 96231 

177954 

$236.58 

Line Rem Moa 

1 INHOUSE- OTHER RESOURCES 
Description 

SUPERFUND M&S 

"I CERTIFY THAT THF f f f CERTIFICATION 

\ j \ T ^ N A T U R | p ^ 

Eaid No 

Subtotal: 

Amount 

$236_58 
$236.58 

Payment Pue Pate: 

Total Billed Amount: 

Less Partial Amount Paid: 

01-Nov-2012 Pay This Amount: 

$236.58 

$0.00 

$236.58 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed 

Prev Flux Billed 

Current Flux Billed 

$5,351,997.00 

$5,067,384.95 

$5,067,148.37 

$236.58 

$0.00 

$0.00 

$0.00 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

cobi lno- l t .203 v M . ; 



SAHITAM EAY SLAB, KJ 

IA Number: DWS5S577I3 

MONTHLY REPORT FOR SEPTEM3ER 2 012 

Revised Reimbursable 

:96X3122: 

D i r e c t Fund C i t e IA T o t a l s . 

•:96/.j i22: 

i STATEMENT OF CHARGES FOR PERIOD: 

| T o t a l Funds A u t h o r i z e d : 55,351,997. S5,351,997.00 

j Less T o t a l Expenditures: 

i Less Undelivered Orders: 

I Less Commitments: 

Funds A v a i l a b l e Balance; 

BILLING ACTIVITY 196X3122): 

B i l l Number: 27059964 

S5,067,334.95 

S234,091.98 

SO .00 

SO.00 

SO . 00 

SO . 00 

S5,067,334.95 

S254,091.93 

SO . 00 

S3C.520.07 

Funds Expended During Report Period: 

T o t a l B i l l e d t o Date: 

S26.549.55 

S5.067,354.95 

-DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 

T o t a l Expended t o Date: 



?=E=A 

KANSAS ci TV D:ST?.I;.~ 

RARITAN EAY SLAG. KJ 

DW5€5577iS 

B i l l Number: 2705S964 

B i l l Invoice Date: 20-SSP-2012 

Monthly S i l l i n g Amount'.96X2122' : 

Monthly D i r e c t Fund Cite Contract Cost: 

3udget Categories 

S2S.549.55 

Costs f o r 

Current Month 

P r i o r Month's 

' Summarv 

3 Personnel S3.389 .SI S10C , 709 .SO 
b Fringe B e n e f i t s SI,664 .66 S53 , 992 .29 
c Travel SO .00 S9 , 434 .28 
d Equipment SC .00 s6 .00 
e Supplies SO .00 SO . 00 
f Procurement SIS,149 .00 S4,721, 92S .02 
•g Construction SO .CO SO .00 
h Other S252 .87 S5S, 522 . 42 
i T o t a l D i r e c t Charges S23.466. .34 S4, 945, 592 . 81 
j ' T o t a l i n d i r e c t Charges S3,CS3 . 21 394, 942 . 55 

X TOTAL S26.549. 53 55,040, 535 . 40 

LABOR 3REAK0U7 FOP. MONTH: 

Location. 

AMY DARPINIAN 

KSI3TINE M STEIN 

ROBERT M PENDER, JR 

KANSAS CITY DISTRICT 

KANSAS CITY. DISTRICT 

XTY DISTRICT 

CHEMIST 12.75 

ENVIRONMENTAL ENGINEER (PS 22.00 

H7RW PROJECT MANAGER . 1.00 

P;g=: 2 

J-.t-;: C£-C:CT 2012 

- i r . e : 10:04:4; 

P r o j e c t Costs 

to Date 

S104 , 099 . 61 

S55 , 656 . 95 

ss , 434 .23 

SO . 00 

SO .00 

34,74 0, 077 . . 02 

SO . 00 

• S60, 091 . 29 

S4.969, 359. 15 

398, 025 . SO 

S5,067, 384 . 95 

Labor Amount 

S1, 2 6 5 . 7 0 

S2,457.57 

S127.20 



m=;cr.2.:.I4 v.--: 

0 3EFA 

Page: 3 

Da-e: C5-0'_~-2;i2 

-Time: 20:04:4 3 

PROGRESS REPORT 

KAKSAS CITY DISTRICT 

RARI TAN BAY SLAG, >ij 

LABOR BREAKOUT FOR MONTH: 

Labor Amount 

LORI L VOLLINX KANSAS CITY DISTRICT CIVIL ENGINEER 

TOTAL LABOR: 76.75 $3,137.65 



59SPA 

KANSAS CITY DISTRICT 

RARITAN BAY SLAG, n; 

IA Number: DW9695771 

U n b i l l e d Amount 

Budget Categories 

a Personnel 

b Fringe Benefits 

c Travel 

d Equipment 

e Supplies 

f Procurement 

g Construction 

h other 

i T o t a l D i r e c t Charges 

j T o t a l I n d i r e c t Charges 

k T o t a l U n b i l l e d Amount 

U n b i l l e d Costs 

Current Month 

SC. 00 

SO . 00 

$0.00 

SO . 00 

sc.oo 

SO.00 

SO.00 

S236.59 

S236.5S 

SO.CO 

To t a l U n b i l l e d Amount S -236.58 

Plus Expended f o r Month 526 549 55 

S26, 312.97 

You may query the c o s t _ a c c o u n t _ d e t a i l t a b l e , column name unb i l l e d _ a m t , f o r f u r t h e r deta 



Progress Report for EPA Region II - Raritan Bay Slag Site - Remedial Investigation 
i* r 

Site: Raritan Bay Slag Site - NJN000206276 Phase: Remedial Investigation - Original IAG 

Bill No.: 27060654-36 IAG No.: DW9695771801(BZ796) IAG Expiration Aug 2016 
Date: 

Reporting 
Period: 

From: To: EPARPM USACE PM 

20-Sep-12 2-Oct-12 Tanya Mitchell Kristine Stein 

Work Performed 

Narrative Support EPA through in-house resources by awarding contract task order to C D M to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

C D M - Contract W912DQ-O8-D-00I8, Task Order 0018: 

• Continued with revisions to SLBRA Addendum 

• Continued revisions to Final FS 

• Provided new cost estimates based on revised FS 

Meetings Planning calls (9/5,9/12,9/18,9/19) with Tanya Mitchell, EPA, to discuss project status, status o f documents and 
data, and action items. Planning conference calls (numerous dates) with CDM to discuss project status, status o f 
documents and data, and planning short-term scheduled tasks. 

Key 
Milestones 
Completed 

• none 

Projected Work 

Narrative USACE Wil l : 

Perfonn administrative activities, including project billing and other support services. Support the below actions. 

CDM wil l : 

• Submit Final Revised FS Report 

• Submit Final SLERA Addendum 

• Provide support for CAG meetings 

• Provide support for Proposed Plan 

• Submit remaining CDs for Administrative Record 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, C D M to discuss project 

status, major issues, and challenges of the week, and review short-term scheduled tasks. 
Continue to participate in conference calls and meetings associated with RI/FS development. 

Key 
Milestones 
Forthcoming 

• Submit Final Revised FS Report 

Issues 

Technical: None 

Schedule: None at this time. 

Funding: None at this time 
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Progress Report for EPA Region II - Raritan Bay Slag Site - Remedial Investigation 
Expenditures: USACE - Please see attached 

Obligations Plan (FY10) 

• Funding-initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Funding-Modification I negotiated for$366,233.00. This is fully funded. 
• Funding - Modification 2 (early Rl field work/treatability study) negotiated for $ 1,636,002. This is fully funded. 
• Funding - Modification 3 (complete Rl field work, reports and FS) negotiated at $2,123,175. This is partially funded at 

$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order. 
• Funding - new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP 

and ROD related tasks. 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RI/FS as well as associated activities such, as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
Allen Shelly Program Analyst 816-389-3354 Vollink Lori Project Engineer 816-389-3554 
Darpinian Amy Project Chemist 816-389-3897 Brink Brad Project Geologist • 816-389-3883 
Stein Kristine USACE Project Manager 816-389-3172 Huber Kris Ann Contracting Officer 816-389-3766 

816-389-3172 
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